COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 16/ 2016

ESTI MATE SUMVARY 07:51: 51
CONTI D: C16756 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16756- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 86.0  DAYS TI VE ALLOW 180 WORK DAYS
|-70 DEER TRAI L EAST PERCENT TINME:  47.78 ORI G TI VE ALLOW 180 WORK DAYS
PRQJECT NO BRS0704- 215
|-70 DEER TRAIL EAST & SH 71 L
NAME OF ROAD:
PRQJECT COUNTI ES: ELBERT ARAPAHCE, REG ON 1
LI NCOLN
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 11/ 30/ 2015 DATE TI ME STARTED 07/15/2015
4 | NVERNESS COURT E, SU TE 250 DATE LET 05/ 28/ 2015 DATE WRK BEGAN
DATE AWARDED 06/ 15/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 25/ 2015 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 07/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,141, 687.06 PARTI Cl PATI NG $ 1, 564, 855. 05 $ 37, 938. 36
AWARD PRQIECT AMT: $ 3,906, 986. 23 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 37.78% TOTAL EARNI NGS 1, 564, 855. 05 37,938. 36
FUNDS AVAI LABLE: $  2,576,832.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 564, 855. 05 37,938. 36
TOTAL CLAI MB: $ 0.00 RETAI NAGE -40, 580. 05 -1,138.15
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 524, 275. 00 36, 800. 21
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 524, 275. 00 36, 800. 21
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 36,800.20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16756- BI D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 Renoval of Pipe 68. 000 68. 000
LF 0. 000 0. 00
15. 00000 68. 000 1, 020. 00
0010 202- 00090 Renoval of Delineator 20. 000 9. 000
EACH 0. 000 0. 00
24. 00000 9. 000 216. 00
0015 202- 00250 *Renoval of Pavenent Marking 60, 829. 000 28, 196. 000
SF 0. 000 0. 00
1. 12000 28, 196. 000 31, 579. 52
0020 203- 00000 Uncl assi fied Excavation 452. 000 452. 000
CcY 0. 000 0. 00
43. 50000 452. 000 19, 662. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 285. 000 0. 000
CcY 0. 000 0. 00
59. 00000 0. 000 0. 00
0026 203-01500 Bl adi ng MCR Li ne #1 2.000 2.000
HOUR 0. 000 0. 00
126. 50000 2.000 253. 00
0030 208-00002 Erosion Log (12 Inch) 140. 000 110. 000
LF 0. 000 0. 00
7.50000 110. 000 825. 00
0035 208-00035 Aggr egat e Bag 300. 000 123. 000
LF 0. 000 0. 00
10. 50000 123. 000 1, 291. 50
0040 208- 00045 Concrete Washout Structure 8. 000 0. 000
EACH 3. 000 2,827.50
942. 50000 3. 000 2,827.50
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 25. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO. 0004 07:51:51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 34. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0060 208- 00205 Erosi on Control Supervisor 150. 000 10. 000
HOUR 0. 000 0. 00
47.00000 10. 000 470. 00
0065 210- 00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0070 210-01130 Reset Quardrail Type 3 200. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0075 210- 01200 Reset End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
1, 731. 00000 0. 000 0. 00
0080 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
1, 384. 00000 0. 000 0. 00
0085 212-00032 *Soi | Conditioning 2.500 0. 000
ACRE 0. 000 0. 00
2, 236. 00000 0. 000 0. 00
0090 213-00004 *Mil ching (Weed Free Straw) 2.500 0. 000
ACRE 0. 000 0. 00
2, 023. 00000 0. 000 0. 00
0095 213-00061 *Mul ch Tacki fier 500. 000 0. 000
LB 0. 000 0. 00
4. 25000 0. 000 0. 00
0100 213-00150 *Bonded Fi ber Matrix 2. 050 2.050
ACRE 0. 000 0. 00
4, 047. 00000 2. 050 8, 296. 35
0105 304- 06007 Aggregat e Base Course (d ass 6) 45. 000 0. 000
(e 0. 000 0. 00
54. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-33741  *Hot M x Asphalt (Grading S) (75) (PG 64-22) 100. 000 0. 000
TON 0. 000 0. 00
179. 00000 0. 000 0. 00
0115 411-10255  *Enulsified Asphalt (Sl ow Setting) 50. 000 0. 000
GAL 0. 000 0. 00
10. 50000 0. 000 0. 00
0120 518-00010 *Roadway Conpression Joint Seal er 570. 000 228. 000
LF 0. 000 0. 00
97. 00000 228. 000 22,116. 00
0125 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 90. 000 0. 000
LF 0. 000 0. 00
72.50000 0. 000 0. 00
0130 603- 05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
605. 50000 0. 000 0. 00
0135 612-00001  Delineator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0140 613-50410 *Li ght Standard (Tenporary) 6. 000 4.000
EACH 0. 000 0. 00
8, 770. 00000 4. 000 35, 080. 00
0145 614-00011 Sign Panel (Qass I) 12. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0150 614-01512 Steel Sign Support (2-1nch Round) (Post) 60. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0. 00
0155 614-01522 Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
555. 00000 0. 000 0. 00
0160 621-00450 *Det our Pavenent 6, 434. 000 4, 826. 000
SY 0. 000 0. 00
88. 00000 4,826. 000 424, 688. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 700 26, 092. 50
37, 275. 00000 0. 700 26, 092. 50
0170 626- 00000 *Mobi | i zat i on 1. 000 0. 568
LS 0. 000 0. 00
373, 568. 00000 0. 568 212,186. 62
0175 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
17, 863. 00000 0. 500 8,931.50
0180 627-00005 *Epoxy Pavement Mar ki ng 277. 000 0. 000
GAL 0. 000 0. 00
84. 00000 0. 000 0. 00
0185 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 899. 000 517. 000
GAL 0. 000 0. 00
41. 00000 517. 000 21,197.00
0190 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 203. 000 0. 000
SF 0. 000 0. 00
23.50000 0. 000 0. 00
0195 630-00000  *Fl aggi ng 1, 700. 000 751. 500
HOUR 0. 000 0. 00
21. 00000 751. 500 15, 781. 50
0200 630- 00007 *Traffic Control Inspection 130. 000 19. 000
DAY 0. 000 0. 00
122. 50000 19. 000 2,327.50
0205 630-00012 *Traffic Control Managenent 100. 000 77.000
DAY 0. 000 0. 00
846. 00000 77.000 65, 142. 00
0210 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 6. 000
EACH 0. 000 0. 00
1, 917. 00000 6. 000 11, 502. 00
0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 13. 000 6. 000
EACH 0. 000 0. 00
250. 00000 6. 000 1, 500. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 630- 80341 *Construction Traffic Sign (Panel Size A) 72.000 24.000
EACH 0. 000 0. 00
66. 00000 24.000 1, 584. 00
0225 630- 80342 *Construction Traffic Sign (Panel Size B) 96. 000 25. 500
EACH 0. 000 0. 00
92. 50000 25.500 2,358.75
0230 630-80343 *Construction Traffic Sign (Panel Size O 57. 000 22.000
EACH 0. 000 0. 00
104. 00000 22.000 2,288.00
0235 630-80344 *Construction Traffic Sign (Special) 481. 000 223. 000
SF 0. 000 0. 00
25. 50000 223. 000 5, 686. 50
0240 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 118. 00000 1. 000 6, 118. 00
0245 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 598. 00000 1. 000 1, 598. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 70. 500
EACH 0. 000 0. 00
33. 00000 70. 500 2,326.50
0255 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 9. 000
EACH 0. 000 0. 00
40. 50000 9. 000 364. 50
0260 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4,170. 00000 1. 000 4,170. 00
0265 630-80370 Concrete Barrier (Tenporary) 2, 700. 000 608. 000
LF 0. 000 0. 00
42. 00000 608. 000 25, 536. 00
0270 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
8. 75000 100. 000 875. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 630-80391 *Channel i zi ng Devi ce (Fixed) 600. 000 277.000
EACH 0. 000 0. 00
19. 00000 277.000 5,263. 00
0280 630-85011 I npact Attenuator (Tenporary) 200. 000 59. 000
DAY 0. 000 0. 00
72. 00000 59. 000 4,248. 00
0285 630- 85041 *Mobi | e Attenuator 61. 000 61. 000
DAY 0. 000 0. 00
423. 00000 61. 000 25, 803. 00
0290 700-70010 F/ A M nor Contract Revisions 238, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70021 F/ A On- The-Job Trai nee 2,071. 000 0. 000
HOUR 2,071. 000 2,071.00
1. 00000 2,071. 000 2,071.00
0310 700- 70035 F/ A H gh Speed Internet 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0316 900- 00005 Added Item (Day)/ CO#2 (Lane Rental Fee) 0. 000 0. 000
DAY 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0317 900-00010 Added Item (Hour)/ CO#2 (Lane Rental Fee) 0. 000 0. 000
HOUR 0. 000 0. 00
650. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0318 900-00010 Added Item (Hour)/ CO #4 - Col d Asphalt Patching 25. 000 0. 000
HOUR 13. 000 1, 365. 00
105. 00000 13. 000 1, 365. 00
CAT 0200 CURRENT AMI  $ 2,027,082.33% 32,356.00% 1,004, 640.74
CAT NOO300 F-20-BE
0320 202-00217 *Remove Concrete Pavenent (Planing) (Special) 287. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0325 202- 00450 Renoval of Portions of Present Structure (Cass 1) 88. 000 0. 000
SY 0. 000 0. 00
108. 50000 0. 000 0. 00
0330 202-00453 Renoval of Portions of Present Structure (C ass 2) 82. 000 0. 000
SY 0. 000 0. 00
198. 00000 0. 000 0. 00
0335 202- 00460 Renoval of Portions of Present Structure (C ass 3) 19. 000 0. 000
SY 0. 000 0. 00
208. 00000 0. 000 0. 00
0340 210- 00530 Rebui I d Portions of Present Structure 37. 000 0. 000
SF 0. 000 0. 00
154. 00000 0. 000 0. 00
0345 408-01100 *Joi nt Seal ant 83. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0350 512-00120 *Bearing Repair Corbel 2.000 0. 000
EACH 0. 000 0. 00
4,832. 00000 0. 000 0. 00
0355 518-00000  *Bridge Conpression Joint Sealer 124. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0360 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 806. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 F-20-BE
0365 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 598. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0370 601- 03540 *Concrete Class DT (Deck Topping) 12. 000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00
0375 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0380 601-51005 Gal vani ¢ Anodes 164. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0385 602- 00000 Rei nforcing Steel 579. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 183, 960. 25 $ 0.00% 0. 00
CAT NOO0302 F-20-BF
0390 202-00217 *Remove Concrete Pavenent (Planing) (Special) 287. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0395 202- 00457 Renoval of Portions of Present Structure (O ass 2) 580. 000 580. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 580. 000 93, 380. 00
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 36. 000 36. 000
SY 0. 000 0. 00
208. 00000 36. 000 7,488. 00
0405 210- 00530 Rebui I d Portions of Present Structure 158. 000 158. 000
SF 0. 000 0. 00
154. 00000 158. 000 24,332.00
0410 408-01100 *Joi nt Seal ant 83. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO302 F-20-BF
0415 512-00120 *Bearing Repair Corbel 6. 000 6. 000
EACH 0. 000 0. 00
4,832. 00000 6. 000 28,992. 00
0420 518-00000  *Bridge Conpression Joint Sealer 124. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0425 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 806. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0430 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 499. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0435 601-03540  *Concrete O ass DT (Deck Toppi ng) 74.000 68. 500
CY 0. 000 0. 00
591. 00000 68. 500 40, 483. 50
0440 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0445 601-51005 Gal vani ¢ Anodes 272.000 272.000
EACH 0. 000 0. 00
35. 00000 272.000 9, 520. 00
0450 602- 00000 Rei nf orci ng Steel 74.000 74. 000
LB 0. 000 0. 00
1. 25000 74.000 92.50
0451 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf (BF) 13. 000 0. 000
HOUR 13. 000 671. 84
51. 68000 13. 000 671. 84
CAT 0302 CURRENT AMI $ 321,271.84 % 671.84 % 204, 959. 84
CAT NOO303 F-20-BQ
0455 202-00217 *Remove Concrete Pavenent (Planing) (Special) 257. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16756- BI D ESTI MATE RUN 02/ 16/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0004 07:51: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 F-20-BQ

0460 202- 00457 Renoval of Portions of Present Structure (O ass 2) 607. 000 607. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 607. 000 97, 727. 00
0465 202- 00460 Renoval of Portions of Present Structure (O ass 3) 27.000 27.000
SY 0. 000 0. 00
208. 00000 27.000 5,616. 00
0470 210- 00530 Rebui I d Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
154. 00000 38. 000 5, 852. 00
0475 408-01100 *Joi nt Seal ant 79. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0480 512-00120 *Bearing Repair Corbel 3. 000 3. 000
EACH 0. 000 0. 00
4,832. 00000 3. 000 14, 496. 00
0485 518- 00000 *Bri dge Conpression Joint Seal er 119. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0490 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 775. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0495 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 479. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0500 601- 03540 *Concrete O ass DT (Deck Topping) 84. 900 84. 900
CY 0. 000 0. 00
591. 00000 84.900 50, 175. 90
0505 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0510 601-51005 Gal vani ¢ Anodes 274.000 274.000
EACH 0. 000 0. 00

35. 00000 274.000 9, 590. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 F-20-BQ
0515 602- 00000 Rei nforcing Steel 83. 000 83. 000
LB 0. 000 0. 00
1. 25000 83. 000 103. 75
0516 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BQ 20. 000 0. 000
HOUR 20. 000 1, 033. 60
51. 68000 20. 000 1, 033. 60
CAT 0303 CURRENT AMI $ 293,152.75 % 1,033.60 % 184, 594. 25
CAT NOO304 F-20-BR
0520 202-00217 *Remove Concrete Pavenent (Planing) (Special) 257. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0525 202- 00457 Renoval of Portions of Present Structure (O ass 2) 614. 000 0. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 0. 000 0. 00
0530 202- 00460 Renoval of Portions of Present Structure (C ass 3) 61. 000 0. 000
SY 0. 000 0. 00
208. 00000 0. 000 0. 00
0535 202- 00503 Renoval of Portions of Present Structure 0. 300 0. 000
SY 0. 000 0. 00
1, 395. 00000 0. 000 0. 00
0540 210- 00530 Rebui | d Portions of Present Structure 35. 000 0. 000
SF 0. 000 0. 00
154. 00000 0. 000 0. 00
0545 408-01100 *Joi nt Seal ant 79. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0550 509- 00001 Structural Steel (Galvanized) 965. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00
0555 512-00120 *Bearing Repair Corbel 5. 000 0. 000
EACH 0. 000 0. 00
4,832. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO304 F-20-BR
0560 518- 00000 *Bri dge Conpression Joint Seal er 119. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0565 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 775. 000 0. 000
SY 0. 000 0. 00
54. 50000 0. 000 0. 00
0570 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 479. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0575 601- 03540 *Concrete Class DT (Deck Topping) 72.000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00
0580 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0585 601-51005 Gal vani ¢ Anodes 276. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0590 602- 00000 Rei nforcing Steel 3, 625. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
0591 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BR 22.000 0. 000
HOUR 0. 000 0. 00
51. 68000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 314,704.21 % 0.00% 0. 00
CAT NOO305 F-21-S
0595 202-00217 *Remove Concrete Pavenent (Planing) (Special) 257. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0600 202- 00457 Renoval of Portions of Present Structure (O ass 2) 411. 000 411. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 411. 000 66, 171. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 16756- BI D ESTI MATE RUN 02/ 16/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0004 07:51: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 F-21-S

0605 202- 00460 Renoval of Portions of Present Structure (O ass 3) 10. 000 10. 000
SY 0. 000 0. 00
208. 00000 10. 000 2,080. 00
0610 210- 00530 Rebui I d Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
154. 00000 38. 000 5, 852. 00
0615 408-01100 *Joi nt Seal ant 79. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0620 518- 00000 *Bri dge Conpression Joint Seal er 79. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0625 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 586. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0630 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 363. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0635 601- 03540 *Concrete O ass DT (Deck Topping) 54. 800 54. 800
CY 0. 000 0. 00
591. 00000 54. 800 32, 386. 80
0640 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0645 601-51005 Gal vani ¢ Anodes 189. 000 189. 000
EACH 0. 000 0. 00
35. 00000 189. 000 6, 615. 00
0650 602- 00000 Rei nforcing Steel 54. 000 54. 000
LB 0. 000 0. 00
1. 25000 54. 000 67.50
0651 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (S) 31.500 0. 000
HOUR 31.500 1,627.92

51. 68000 31. 500 1,627.92



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 F-21-S
0652 900- 00014 Added Item (Lunp Sum)/ CO #7- d. DI Concrete 1. 000 0. 000
Resi stivy Testing
LS 1. 000 825. 00
825. 00000 1. 000 825. 00
CAT 0305 CURRENT AMI $ 198,978.22 $ 2,452.92 % 115, 625. 22
CAT NOO306 F-21-T
0655 202-00217 *Remove Concrete Pavenent (Planing) (Special) 257. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0660 202- 00457 Renoval of Portions of Present Structure (dass 2) 426. 000 0. 000
dr odem
(Hy SY 0. 000 0. 00
161. 00000 0. 000 0. 00
0665 202- 00460 Renoval of Portions of Present Structure (O ass 3) 64. 000 0. 000
SY 0. 000 0. 00
208. 00000 0. 000 0. 00
0670 210- 00530 Rebui I d Portions of Present Structure 27.000 0. 000
SF 0. 000 0. 00
154. 00000 0. 000 0. 00
0675 408-01100 *Joi nt Seal ant 79. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0680 518- 00000 *Bri dge Conpression Joint Seal er 79. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0685 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 586. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0690 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 363. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0695 601- 03540 *Concrete O ass DI (Deck Topping) 54. 000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 16756- BI D ESTI MATE RUN 02/ 16/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0004 07:51: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0306 F-21-T

0700 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0.00
73. 00000 0. 000 0. 00
0705 601-51005 Gal vani ¢ Anodes 218. 000 0. 000
EACH 0. 000 0.00
35. 00000 0. 000 0. 00
0710 602- 00000 Rei nforcing Steel 2,703. 000 0. 000
LB 0. 000 0.00
1. 25000 0. 000 0. 00
0711 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (T) 22.000 0. 000
HOUR 0. 000 0.00
51. 68000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 213,833.71 % 0.00% 0. 00

CAT NO0307 G 21-Y

0715 202- 00425 Renoval of Bridge Railing 461. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
0720 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0.00
73. 00000 0. 000 0. 00
0725 606-11010 Bridge Rail Type 10R 461. 000 0. 000
LF 0. 000 0.00
123. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 66, 749.00 $ 0.00% 0. 00

CAT NOO308 G 21-AM

0730 202-00217 *Remove Concrete Pavenent (Planing) (Special) 632. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0735 202- 00450 Renoval of Portions of Present Structure (Cass 1) 131. 000 0. 000
SY 0. 000 0. 00
108. 50000 0. 000 0. 00
0740 202-00453 Renoval of Portions of Present Structure (C ass 2) 100. 000 0. 000
SY 0. 000 0. 00

198. 00000 0. 000 0.00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 17

PON: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO308 G 21-AM
0745 202- 00460 Renoval of Portions of Present Structure (C ass 3) 22.000 0. 000
SY 0. 000 0. 00
208. 00000 0. 000 0. 00
0750 210- 00530 Rebui I d Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
154. 00000 0. 000 0. 00
0755 408-01100 *Joi nt Seal ant 84. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0760 518- 00000 *Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0765 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 632. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0770 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 930. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0775 601- 03540 *Concrete O ass DT (Deck Topping) 14. 000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00
0780 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0785 601-51005 Gal vani ¢ Anodes 208. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0790 602-00000 Rei nforcing Steel 702. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 219, 344.00 $ 0.00% 0. 00



CONTI D C16756

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18

PON: 16756- Bl D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0004 07:51:51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO309 G 21-R
0795 202-00217 *Remove Concrete Pavenent (Planing) (Special) 632. 000 0. 000
SY 0. 000 0. 00
21.50000 0. 000 0. 00
0800 202- 00450 Renoval of Portions of Present Structure (Cass 1) 131. 000 0. 000
SY 0. 000 0. 00
108. 50000 0. 000 0. 00
0805 202-00453 Renoval of Portions of Present Structure (C ass 2) 162. 000 0. 000
SY 0. 000 0. 00
198. 00000 0. 000 0. 00
0810 202- 00460 Renoval of Portions of Present Structure (C ass 3) 35. 000 0. 000
SY 0. 000 0. 00
208. 00000 0. 000 0. 00
0815 210- 00530 Rebui I d Portions of Present Structure 29. 000 0. 000
SF 0. 000 0. 00
154. 00000 0. 000 0. 00
0820 408-01100 *Joi nt Seal ant 84. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0825 518- 00000 *Bridge Conpression Joint Sealer 84. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0830 519-03035 *Pl ace Thin Bonded Overlay (Polyester Concrete) 632. 000 0. 000
SY 0. 000 0. 00
54.50000 0. 000 0. 00
0835 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 930. 000 0. 000
CF 0. 000 0. 00
120. 00000 0. 000 0. 00
0840 601- 03540 *Concrete O ass DI (Deck Topping) 24.000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00
0845 601- 06150 Concrete (Patching) 5. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00



CONTI D: C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 16756- BI D ESTI MATE RUN 02/ 16/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO. 0004 07:51:51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0309 G 21-R
0850 601-51005 Gl vani ¢ Anodes 328. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0855 602- 00000 Rei nforcing Steel 1,121. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0.00
CAT 0309 CURRENT AMI  $ 247,575.75 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
27, 056. 00000 1. 000 27, 056. 00
0865 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 707. 00000 1. 000 23, 707.00
0870 620- 00020 Sanitary Facility 3. 000 2.000
EACH 1.000 1,424.00
1, 424. 00000 3. 000 4,272.00
CAT 0400 CURRENT AMI  $ 55, 035. 00 $ 1,424.00 $ 55, 035. 00
PRQJIECT TOTAL CURRENT AMI $ 4, 141,687.06 $ 37,938.36 % 1,564, 855. 05



